

Identify Project Needs	We Are Here
Preliminary Studies and Alternatives Analysis	Oct. 2009 to Jan. 2010
Public Open House Meeting #2	Dec. 2009
Preliminary Engineering and Environmental Clearance	Feb. 2010 to Oct. 2010
Public Open House Meeting #3	July 2010
Detailed Design	2011
Right-of-Way Acquisition	2012
Begin Construction	2014